
(jyiiri) VB/l-70 Superfund Site
UUmi Phase III Rapid IV, 8A
• 10 AU_.. «*...,__ Denver, Colorado Task Order # 0001US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 5,366,792.32

Site Funds Available: \ $ 1 ,963,546. 1 9 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,102,836.79
Direct Costs: 79% $ 4,262,651.70

$ 5,365,488.49
This week:
Indirect Costs: 22% $ 15,910.69
Direct Costs: 78% $ 56,620.57

$ 72,531.26

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,042.27
Direct Costs: $ 7,173.01

$ 9,215.28
" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/27/2006 j
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)

Weekly Budget Summary

Contract* W9128F-04-D-0029

#63

Costs Thru:

Award Date 10-Jun-04 8/26/2005
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised SD|m|S™j||iJij||||II:

Original Budget Current Budget This Week

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 319.85
$ 11,625.01
$ 3,965.83
$
$

2047009
Cost to Date |

$ 431.80
$ 122,096.01
$ 651,691.33
$ 325,169.24
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187.376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$
$ 143,122.20
$ 352,447.30
$

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30
$

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 3,061.03
$ 13,451.17
$ 9,062.39
$ 3,942.20
$ 12,424.58
$ 4,922.50
$ 598.97
$ 1,985.08
$
$
$ 2,057.91
$
$ 241.44
$ 2,674.71
$
$ 2,125.51
$
$ 73.08
$
$
$ 628.75
$ (0.02)
$
$ 73,159.99

$ 17,627.28
$ 143,126.65
$ 774,742.35
$ 517,695.61
$ 28,272.22
$ 1,522,922.96
$ 464,029.60
$ 54,482.07
$ 213,870.58
$ 109,564.27
$ 20,872.78
$ 112,989.43
$
$ 36,178.21
$ 123,175.09
$ 2,764.17
$ 50,369.72
$ 19,708.09
$ 109.62
$ 50,151.00
$
$ 1,304.70
$ (0.87|
$ 466,942.91
$ 5,833,735.23



i-Bij
US Army Corps
off Engineers*

Thru 8/19/2005 $ 2.899,855.:

Date Labor
8/20/2005 $ 7,087.4
8/21/2005 $
8/22/2005 $ 6,915.3
8/23/2005 $ 7,545.7
8/24/2005 $ 7,263.7
8/25/2005 $ 8,803.4
8/26/2005 $ 11,001.5

This Week $ 48,617.3
TO Date $ 2,948,472.<

VB/I-7U superrund site

Phase II I Rapid IV, 8A
Denver, Colorado Task Order $OWM

Rap/d Response/Project Resources Inc.

)2 $ 321,305.24

Per Diem
3 $ 446.76

$ 446.76
6 $ 597.05
1 $ 609.92
5 $ 609.92
8 $ 638.39
9 $ 617.03
2 $ 3,965.83
>4 $ 325,271.07

$ 695,538.19

Equipment
$ 1,633.63

$
$ 1,633.63
$ 1,747.75
$ 1,633.63
$ 1,633.63
$ 1,633.63
$ 9,915.90
$ 705,454.09

Weekly Cost by Category
rO%

15% JJM,

14%/N. \

X / eeoz.N. ^^ ODTD

$ 859,116.19

Material
$ 1,324.71
$
$ 3,455.75
$ 2,151.00
$ 1,072.44
$ 1,607.59
$ 1,002.87
$ 10,614.36
$ 869,730.55

D Labor

• Per Diem

D Equipment
D Material

•Subcontracts
DAnalytical

C
9% 0%

'"5-^

lost to Date by Category

' 56%

D Labor
• Per Diem
D Equipment

D Material

• Subcontracts
D Analytical

$25(

$20(
«4Cf

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

$ 502,436.94 $ 15,380.26 $ 466,942.91

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 502,483.50

Analytical Fee Daily Total
$ $ $ 10,500.29
$ - $ - $ 446.76
$ $ - $ 12,609.55
$ - $ $ 12,062.14
$ - $ - $ 10,587.50
$ $ - $ 12,690.85
$ $ $ 14,262.88
$ - $ - $ 73,159.97
$ 15,380.26 $ 466,942.91 $ 5,833,735.02

VB/l-70 Superfund Site
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#63

Costs Thru:

8/26/2005

Page 2 of 5

$ 5,760,575.05

Total Phase II
$ 5,771,075.34
$ 5,771,522.10
$ 5,784,131.65
$ 5,796,193.79
$ 5,806,781.29
$ 5,819,472.14
$ 5,833,735.02

=) Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



ffiSrni) VB/l-70 Superfund Site

tHjUJ Phase III Rapid IV, 8A
US Arrnv Corns Denver, Colorado Task Order # 0001

Of Engineers.* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

LBP + Initial Sampling Tasks (5)

RRIV T.O #0001 (320.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

320.5

#63

Costs Thru:

8/26/2005
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (566.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 122,096.01
$ 651,691.33
$ 325,169.24
$ 3,448.41
$

$ 1,102,836.79

$
$ 1.35
$ 380.95
$ 2,033.36
$ 1,014.57
$ 10.76
$
$ 3,440.99

$
$
$ 319.85
$ 11,625.01
$ 3,965.83
$
$
$ 15,910.69

$
$
$ 63.97
$ 2,325.00
$ 793.17

$
$
$ 3,182.14

$ 6,119.68
$ 13,746.10
$ 247,115.63
$ 1,241,693.68
$ 671,319.16
$ 14,078.44

$
$ 2,194,072.69

^ 10.80
$ 24.26
$ 436.21
$ 2,191.87
$ 1,185.03
$ 24.85

$
$ 3,873.03

$ 17,627.28
$ 143,126.65
$ 774,742.35
$ 517,695.61
$ 28,272.22
$ 1,522,922.96
$ 464,029.60
$ 54,482.07
$ 213,870.58
$ 109,564.27
$ 20,872.78
$ 112,989.43
$
$ 36,178.21
$ 123,175.09
$ 2,764.17
$ 4,142,313.27

$ 55.00
$ 446.57
$ 2,417.29
$ 1,615.27
$ 88.21
$ 4,751.71
$ 1,447.83
$ 169.99
$ 667.30
$ 341.85
$ 65.13
$ 352.54
$

$ 112.88
$ 384.32
$ 8.62
$ 12,924.53

$

$ 3,061.03
$ 13,451.17
$ 9,062.39
$ 3,942.20
$ 12,424.58
$ 4,922.50
$ 598.97
$ 1,985.08
$
$
$ 2,057.91
$
$ 241.44
$ 2,674.71
$
$ 54,421.98

$
$ 612.21
$ 2,690.23
$ 1,812.48
$ 788.44
$ 2,484.92
$ 984.50
$ 119.79
$ 397.02
$
$
$ 411.58
$
$ 48.29
$ 534.94

$
$ 10,884.40

$ 86,691.66
$ 344,106.44
$ 1,372,730.43
$ 882,570.58
$ 52,374.29
$ 2,556,137.31
$ 845,950.30
$ 95,713.01
$ 383,066.90
$ 109,564.27
$ 29,732.33
$ 213,944.19
$
$ 178,448.13
$ 204,454.42
$ 6,314.97
$ 7,361,799.23

$ 153.03
$ 607.43
$ 2,423.18
$ 1,557.94
$ 92.45
$ 4,512.16
$ 1,493.29
$ 168.96
$ 676.20
$ 193.41
$ 52.48
$ 377.66
$
$ 315.00
$ 360.91
$ 11.15
$ 12,995.23

$ 5,245,150.06 $ 16,365.52 $ 70,332.67 $ 14,066.53 $ 9,555,871.92 $ 16,868.26
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,666,049.46

N/A
$ 50,369.72
$ 71,273.41

Costs Not Included In site Averages $ 5,787,692.59

$ 17,399.67 $ 70,332.67
N/A

$ 2,125.51
$ 701.83
$ 73,160.01

$ 15,100.68 $ 10,243,182.49
$ 44,830.21
$ 50,369.72
$ 71,273.41
$ 10,409,655.83

$ 17,920.81

Page 3 of 5



IBSSA VB/l-70 Super-fund Site

[̂ ••••li Phase III Rapid IV, 8A
^^™ ^^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rap/d Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Site Co-Ordination: As Of: 8/26/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

^®iSsliil£4,'.]L;
24
139
2
17

ASARCO 100
Restorations Agreements
Completion Agreements

70
0

Completed Sites This Week:
Lead/Arsenic Soil Sites

4304 Josephine St
5075 Saint Paul St
51 10 Saint Paul St
5075 Milwaukee St
5071 Milwaukee St

SF/Site
4,332
5,668
5,324
1,475
3,030

Total SF This week 19,829

Total SF Task Order #1 1 ,272,247
Total SF 2005 466,922
Total SF All Contracts (3) 2,133,043

Weekly Budget Summary

Contract* W9128F-04-D-0029

#63

Costs Thru:

Award Date 10-Jun-04 8/26/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)
••^'•'%£.'^'':&;^i

2003
2004
2005
Total

Task Order #14
133
33
0

166

|Avg

«

*

SF/Site 3,243

^vg Cost/Site $ 18,050.57

[Avg Cost/SF $ 5.50

Cross-Over Task Or
0 C

80 21
0 10'

80 32

3,948

$ 16,429.07 $ 16

$ 4.16 $

der#01 Total To Date
) 133
3 326

7.5 107.5
3.5 566.5

3,970 3,765

365.52 $ 16,868.26 |

4.12 $ 4.48
* Excludes Fee

<

4

4

i
i\

k „
k t

i „

>'
»'
>'

Note:

VB/l-70 Avg Cost/Site

ft" nnO LP«
7I500 jHnlllliRmimn̂
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Week Ending

i lAug Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good Weather, Good Progress Continues.
2) Established Ail-Time Low Cost/SF of $4.48 this week.
3) Response to Initial Sampling Mailing appears favorable.
4) Mod #P0003, Schedule negotiations for 29 Aug 05.
5) Prep for Transition back to ASARCO 100 underway. Start of field ops sched for 12 Sep 05.



isaaa VB/l-70 Superfund Site

[̂ ••••Ji Phase III Rapid IV.8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Prq/ecf Resources Inc.

Forward Look:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Site Co-ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)
Total Direct Costs:
Fee

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4 Week Avg

#63

Costs Thru:

8/26/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 122,096.01
$ 651,691.33
$ 325,169.24
$ 3,448.41

$
$ 1,102,836.79

$ 2,127.44
$ 17,506.64
$ 154,501.51
$ 46,846.52
$ 25,935.56
$ 24,218.97
$ 271,136.64

$
$ 158.03
$ 1,489.66
$ 394.58
$
$
$ 2,042.27

LS
72
72
72
72
LS

:-j-*V;'4Y .•;&';'• '':'. '̂"'Cj.';'

$
$ 11,377.85
$ 107,255.34
$ 28,410.07
$ 25,935.56
$ 24,218.97
$ 197,197.79

$ 2,127.44
$ 6,128.79
$ 47,246.17
$ 18,436.45
$
$
$ 73,938.85

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30

$
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,627.28
$ 143,126.65
$ 774,742.35
$ 517,695.61
$ 28,272.22
$ 1,522,922.96
$ 464,029.60
$ 54,482.07
$ 213,870.58
$ 109,564.27
$ 20,872.78
$ 112,989.43

$
$ 36,178.21
$ 123,175.09
$ 2,764.17
$ 50,369.72
$ 19,708.09
$ 109.62
$ 50,151.00

$
$ 1,304.70
$ 4,263,956.40
$ 466,942.91
$ 5,833,736.10

$ (740.83)
$ 28,999.70
$ 290,133.65
$ 2,843.55
$ 2,395.66
$ 351,492.34
$ 240,674.63
$ 7,271.11
$ 25,486.73
$ 102,310.84
$ 12,446.01
$ (1,382.04)
$ 9,152.30
$ 9,633.51
$ 4,370.64
$ 6,195.84
$ 30,712.71
$ 7,666.91
$ (109.62)
$ 211,712.44
$ 352,447.30
$ (1,304.70)
$1,692,408.68
$ (0.00)
$1,963,545.32

$ 28.04
$ 365.82
$ 1,435.76
$ 960.95
$ 157.92
$ 2,201.80
$ 477.78
$ 51.11
$ 425.63
$

$
$ 271.39
$
$ 34.49
$ 241.72
$ 15.64
$ 179.73
$
$ 2.61
$ 322.63
$

N/A
$ 7,173.01

' -'r;"', /^:*^'*?vtT^^^

$ 9,215.28

LS
72
72
72
72
72
72
72
72
LS
LS
72
N/A
LS
72
LS
72
LS
LS
LS
LS
LS

^aî 'feft
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$ 3,500.00
$ 26,338.91
$ 103,374.64
$ 69,188.07
$ 11,370.39
$ 158,529.24
$ 34,399.83
$ 3,680.15
$ 30,645.00
$ 35,500.00
$ 12,446.01
$ 19,540.03

$
$ 10,116.39
$ 17,403.79
$ 6,195.84
$ 12,940.56
$ 7,666.91
$ 3,500.00
$ 211,712.44
$ 352,447.30
$ 145,240.25
$ 1,275,735.75
$ (0.00)
$ 1,472,933.54

$ (4,240.83)
$ 2,660.79
$ 186,759.01
$ (66,344.52)
$ (8,974.73)
$ 192,963.10
$ 206,274.80
$ 3,590.96
$ (5,158.27)
$ 66,810.84
$
$ (20,922.07)
$ 9,152.30
$ (482.88)
$ (13,033.15)

$
$ 17,772.15

$
$ (3,609.62)
$
$
$ 1146,544.95)
$ 416,672.93

$
$ 490,611.78



Project CcsU to Current Week by Type

VB -1/70 Phase III

Week Ending 8/26/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal :

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulcrt

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

028 LBP Site Coordinatio

029 ASARCO 100 Propertie

031 Site Coordination In

Extended

$ 319.85

$ 11,625.00

$ 3.965.82

$ 3,061.03

$ 13,451.16

$ 9,062.40

$ 16,366.78

$ 4,922.51

$ 598.97

$ 1,985.08

$ 2,057.91

$ 241.45

$ 2,674.72

$ 73.08

9 2,125.50

$ 628.75

Labor

$ 319.85

$ 8,930.47

$ 2,564.98

$ 10,632.58

$ 6,959.93

$ 1 1 ,021 .62

$ 2,787.21

$ 515.43

$ 2,057.91

$ 73.08

$ 2,125.50

$ 628.75

Per Diem

$ 3,965.82

Equipment

$ 1 ,586.21

$ 278.11

$ 1 ,897.09

$ 2,102.47

$ 2,753.95

$ 492.75

$ 563.90

$ 241.45

Materials

$ 1 ,061 .74

$ 217.94

$ 921.49

$ 2,591.21

$ 1,642.54

$ 598.97

$ 905.75

$ 2,674.72

Subcontracts

$ 46.58

Analytical Other Fee

Totals $ 73,159.99 S 48.617.32 i 3,965.82 5 9.915 :.'..' $ '10'-,'-! 36 S 46.58 $



Project (,ost'i JIT B^ Type

VB - 1/70 Phase HI

Friday, August 26, 2005

Task-Dose

001 Const. Work Plans .

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Pet Oiem •

006 Home Office

009 Site Set-uo/Maint. •

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint '

019 Site Coord Follow-up.

021 Community Air Mon.i

022 FOG & Supplies

023 ASARCO Support ,

025 Lead Assessment

027 Sprinkler System '.

028 LBP Site Coordinate'

029 ASARCOIOOPropertie

030 Community Meeting Su

031 Site Coordination In
100 Fee

22

Extended
$ 431.60

$ 122,095.99

$ 651,691.28

$ 325,169.01

$ 3,448.41

$ 17,627.28

$ 143,126.43

$ 774,742.37

I 517,695.77

$ 24,329.91

S 1,528,865.23

$ 464.029.44

$ 54,482.04

I 213,870.81

S 20,872.77

S 112,989.35

$ 36,177.93

S 123,175.03

$ 2,764.17

$ 50.151.00

$ 109,564.23

$ 109.62

$ 50.369.68

$ 19.708.07

$ 1.304.70

$ 466,942.91

S

Labor
$ 431.80

S 68,252.86

$ 463.143.49

J 3,448.41

$ 14,728.37

$ 126,108.27

$ 602.733.80

$ 375.705.25

$

$ 938,057.82

$ 114,658.36

$ 62,037.84

$ 12,08526

S 110.260.40

$ 0.00

$ 2,708.69

$ 2,861.83

$ 109.62

$ 49,857.82

$ 1,304.70

Per Mem

S 101.84

$ 325,169.01

$

Equipment

$ 116,521.30

S 14,768.49

$ 162,253.82

S 136,070.82

S 199,565.60

S 32,452.93

$ 29,583.42

$ 14,142.15

S 37.92

$ 57.49

Material*

$ 53,843.13

S 69,511.63

$ 2,898.91

$ 2,249.67

$ 9,754.75

$ 1,971.13

S 1,767.94

J 389,241.81

S 26,377.19

S 54,482.04

$ 122,066.95

S 6,199.22

J 2,728.95

$ 788.40

$ 123.10711

$

$ 2,157.82

$
$ 511.86

$ 71.99

S

Subcontract*

$ 2.413.03

$ 3,948.57

S 7,248.35

S 290,540.96

S 116.03

$ 2,60829

$ 21,247.38

$ 30.00

$ 50,151.00

$ 104,544.59

$ 19,636.09

Analytical

S 15,313.62

$ 66.57

$

Other Fee

S 466.942.91

Totals S 5,833,735.26 $ 2,9-18,472.59 $ 325,270.85 $ 705-T.394 J iV39'30.50 $ 502,484.29 $15.380.18 S S 466 942.LM


